TEWKSBURY WTF IMPROVEMENTS PROJECT

Weekly Progress Report for Week Ending:  July 8, 2016

Design Engineer: AECOM
General Contractor: Kinsmen Corporation

I. Work Performed Last Week:

Crews continued to set forms around the new Flow Equalization Basin.

Crews started the excavation for the foundation of the new Laboratory/Break Room Addition.
The contractor started the demolition of the existing laboratory and administrative areas.
The crews continued work on the HVAC demolition in the Chemical Room areas.

The crews continued to demolish existing concrete equipment pads.

The electrical subcontractor continued to install new fire alarm electrical conduits in different
sections of the plant.

e The crews started cleaning the painted areas in the chemical areas.
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Excavation for new Laboratory/Break Room Addition.

Removal of back entrance door. Demolition of vestibule area at front entrance door.



Il. Construction / Public Relation Issues:

e The contractor was reminded to maintain a safe work environment.

Ill. Erosion and Sedimentation Control:

e The contractor maintained the silt sock placed at the bottom of the front slope.

e Erosion control will be monitored and maintained throughout the project.

¢ Additional temporary fence and erosion control were maintained along the back side of the slope
near the new Flow Equalization Basin.

IV. Upcoming Work for Next Week:

Equalization Basin — Roof slab rebar, form installation and concrete pour.
Continued demolition of the existing systems; plumbing, HVAC.

New conduit installation in the plant chemical and diatomaceous earth areas.
Continued demolition of the existing laboratory.

Paint prep in the Chemical Room areas.

V. Notes:

e The next progress meeting is scheduled for Thursday, July 14, 2016.

Ted Angelakis
AECOM Resident Representative




